

PROD 8-1
 12/1/58

STATUS OF PROJECTS

Geography Division

1 December 1958

All Branches

Geographic Intelligence Review

Project No.	Project Title	Date Initiated	Scheduled Publication	Status of Work
60.1657	MR-56	2 June 58	Dec 1958	To Reproduction 24 Nov 58
60.1718	MR-57	28 Nov 58	Open	

Far East Branch - 1 December 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1211	Geog. of Ningsia Suiyuan, Charhar Shensi CIA/RR-G	[REDACTED]	RQM/OIS Case K-11481 (27 Oct 53)	Dec 53	Open	Delayed.
		25X1A9a				
61.1212	Geo. of Sinkiang CIA/RR-G	[REDACTED]	RQM/OIS Case K-11481 (27 Oct 53)	Dec 53	Open	Work to be resumed in Dec. Research now considered to be 85% complete; drafting of text 5%. Map 13770.
		25X1A9a				
61.1273	Geog. of Tibet CIA/RR-G	[REDACTED]	RQM/OIS Case K-11481 (27 Oct 54)	4 Oct 54	Open	Delayed.
		25X1A9a				
61.1357	N. Korea Target Study Ch'ongjin CIA/RR-GR	[REDACTED]	RQM/OIS Case K-2599 (24 Jun 55)	24 Jul 55	Feb 1959	In progress.
		25X1A9a				
61.1380	Reg. Anal NE Thailand CIA/RR-GR	[REDACTED]	CBE/DD/P dated 21 Aug 58	19 Oct 55	I * 1959	Post-editorial review almost complete.
		25X1A9a				
61.1414	E and E W. Pakistan and Kashmir CIA/RR-GR	[REDACTED]	AFCIN	14 Mar 56	Open	ADTIC research. In abeyance.
		25X1A9a				
61.1448 thru 61.1459	No. Korea Target Studies CIA/RR-GR	[REDACTED]	RQM/OIS Case K-2599 (24 Jun 55)	24 Jul 55	Open	Analyst discussed priorities with requester, Nov 58: 1453/54 Simuiju/Antung; 1448 Pyongyang; 1456 Chinnampo; 1449/50 Hambung/Hungnam; 1451 Wonban; 1452 Sinanju; 1455 Kanggye; 1457 Haeju; 1458 Keosong; 1459 Sariwon.
		25X1A9a				
61.1613	Code: FUSTIGATE CIA/RR-GR	[REDACTED]	DP/P, Army, Navy, AF OW: Indonesia	26 Dec 57	Dec 58	

*Quarter of calendar year.

Far East Branch - 1 December 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
61.1651	Mainland China Atlas CIA/RR-GR	[REDACTED] 25X1A9a	Self-initiated	12 Apr 58	I/1959	Edited text awaiting review; adm. list at Reprod.; index to Editing 28 Nov.; Maps 26969-95. Format and dissemination questions still unresolved.
61.1658	[REDACTED] CIA/RR-GR	[REDACTED] 25X1A9a 25X1X4	DD/P, Army, Navy, AF	2 Jun 58	Feb 59	
61.1659	[REDACTED] CIA/RR-GR	[REDACTED] 25X1A9a 25X1X4	DD/P, Army, Navy, AF	2 Jun 58	Dec 58	Drafting of text about 2/3 complete.
61.1661	[REDACTED] CIA/RR-GR	[REDACTED] 25X1A9a 25X1X4	DD/P, Army, Navy, AF	2 Jun 58	Mar 59	
61.1662	[REDACTED] CIA/RR-GR	[REDACTED] 25X1A9a 25X1X4	DD/P, Army, Navy, AF	2 Jun 58	Apr 59	
60.1671	NIS 36 Pakistan Sec. 19, Ch. I ANNUAL 25X6A			12 Jun 58		Due GG/C 16 Feb 59.
60.1686	[REDACTED] Ch. IX			1 Jul 58		Due GG/C Jun 59.
60.1687	NIS 97 New Zealand Ch. IX 25X1A9a			1 Jul 58		Due GG/C Oct 59.
61.1711	Overseas Chinese CIA/RR-GM	[REDACTED] 25X1A9a	Self-initiated	30 Oct 58	Dec 58	In progress. A cartographic presentation of results of this study under consid.
61.1717	Grain Prod. Com. China CIA/RR-GR	[REDACTED] 25X1A9a	AG/RR	26 Nov 58	Apr 59	

Near East/Africa - 1 December 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
62.1391	E and E Afghanistan CIA/RR-GR	25X1A9a	AFCIN	12 Dec 55	Open	ADVIC research. Draft to be ready for Br. Chief review in Dec.
62.1409	E and E Iran CIA/RR-GR	25X1A9a	AFCIN	9 Sep 56	Open	ADVIC research. In abeyance.
62.1444	E and E Iraq CIA/RR-GR	25X1A9a	AFCIN	22 Jun 56	Open	ADVIC research. In progress in Branch.
62.1663	25X1A2d2 CIA/RR-GR	25X1A9a	DD/P, Army, 2 Jun 58 Navy, AF	Jan 59		
60.1670	NIS 33 Iran Sec. 19, Ch. I ANNUAL	25X1X4		12 Jun 58		Due CG/C 16 Mar 59.
60.1683	NIS 30M Iraq Ch. IX			1 Jul 58		Due CG/C Mar 59.
60.1687	NIS 50C Fr. W. Africa Ch. IX			1 Jul 58		Due CG/C Aug 59.
60.1688	NIS 53 ^M Egypt Ch. IX			1 Jul 58		Due CG/C Sep 59.
60.1690	NIS 50B Nigeria, Br. Cameroons Ch. IX			1 Jul 58		Due CG/C Nov 59.
62.1702	Special UW: Lebanon CIA/RR-GR	25X1A9a	Special Warfare Sch. Ft. Bragg, N.C.	8 Sep 58	Dec 58	Draft to be finished week of 22 Dec.

Europe Branch - 1 December 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
63.1209	Gdansk Poland City Plan G/S	25X1A9a	RQM/OIS Case K-11443 (Nov 53)	Nov 53	Open 25X1X7	Have requested permission to use their town plan as base for map. Map 13852.
63.1316	City Plan Bucharest G/S	25X1A9a	RQM/OIS Case K-1915 (31 Jan 55) and Case K-4602 (20 Dec 56)	28 Feb 55	Open	Plan A: DD/P request on D/GC -- Map 26023 completed. Plan B: DD/P request on D/GC.
63.1322	E and E Czechoslovakia CIA/RR-GR	25X1A9a	AFCIN	23 May 55	Open	In progress.
63.1341	Urban Area Study, Sofia, Bulgaria CIA/RR-GR	25X1A9a	RQM/OIS Case K-2401 (18 Apr 55)	12 May 55	Open	Delayed.
63.1342	Urban Area Study, Burgas, Bulgaria CIA/RR-GR	25X1A9a	RQM/OIS Case K-2401 (18 Apr 55)	12 May 55	I 1959	Text in progress. Map published.
63.1361	Intel. Research Antarctica	25X1A9a	Self-initiated	20 Jul 55		
65.1433	E and E Switzerland CIA/RR-GR	25X1A9a	AFCIN	16 May 56	Open	In abeyance.
60.1439 25X1A2g	Code: [redacted]	25X1A9a				
63.1524	E and E Yugoslavia CIA/RR-GR	25X1A9a	AFCIN	5 Apr 57	Open	In abeyance.

S-I-C-R-E-T

Europe Branch - 1 December 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1571	NIS 25B Malta Ch. IX	[REDACTED]	25X1A9a	15 Jul 57		Contribution due CG/C November 1958.
60.1619	NIS 2 Ireland Sec. 19, Ch. I	[REDACTED]	25X1A9a	3 Jan 58		Contribution due CG/C 15 Dec 58.
60.1620	NIS 20 Albania Sec. 19, Ch. I	[REDACTED]	25X1A9a	3 Jan 58		Contribution due CG/C 15 Jan 59.
60.1621	25X6A [REDACTED] Sec. 19, Ch. I	[REDACTED]		3 Jan 58		Contribution due CG/C 16 Feb 59.
60.1622	NIS 13A E. Germany Sec. 19, Ch. I	[REDACTED]	25X1A6a	3 Jan 58		Contribution due CG/C 16 Mar 59.
60.1623	[REDACTED] Sec. 19, Ch. I	[REDACTED]		3 Jan 58		Contribution due CG/C 15 Apr 59
63.1648	25X1A2g [REDACTED] CIA/RR-GR	[REDACTED]	25X1A9a 25X1X4	DD/P, Army, 8 Apr 58 Navy, AF	Dec 58	To Ch/CG for review 21 Nov.
63.1649	25X1A2g [REDACTED] CIA/RR-GR	[REDACTED]	25X1A9a 25X1X4	DD/P, Army, 8 Apr 58 Navy, AF	Open	In progress.
63.1654	RR of Poland CIA/RR-G	[REDACTED]	Self- initiated	6 May 58	1 1959	E Area review completed and report being checked against those comments. Mags 27177-8, 27054.
60.1673	NIS 9 Spain Sec. 19, Ch. I ANNUAL	[REDACTED]	25X1A9a	12 Jun 58		Due CG/C 15 Jan 59.

S-I-C-R-E-T

Europe Branch - 1 December 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
60.1675	NIS 19 Hungary Sec. 19, Ch. I ANNUAL	25X1A9a [REDACTED]		12 Jan 58		Due GG/C 2 Mar 59.
60.1677	NIS 18 Czechoslovakia Sec. 19, Ch. I ANNUAL	25X1A9a [REDACTED]		12 Jan 58		Due GG/C 15 Apr 59.
60.1678	NIS 3 France Sec. 19, Ch. I ANNUAL	25X1A9a [REDACTED]		12 Jan 58		Due GG/C 15 May 59. NIS 3 substituted for NIS 4 by Committee.
60.1684	NIS 13A ^M E. Germany Ch. IX			1 Jan 58		Due GG/C April 59.
63.1715	Agri. Maps of E. Germany G/S	25X1A9a [REDACTED]	M/AG/RR	21 Nov 58	Open	Maps only.

USSR Branch - 1 December 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1022	25X1B0c [REDACTED]	GG/S Staff	St/I/RR	Reactivated		
64.1419	25X1A9a Current USSR RR Map and Brief Report CIA/RR-GR	[REDACTED]	St/IR/RR	16 Apr 56	I 1959	Map published. New materials and higher priority work have delayed text.
64.1437 Amended	25X1A9a Atlas of Sov. Terr.-Adm. Divisions Atlas II to GR-155	[REDACTED]	Self- initiated	Amended 25 Mar 58	Open	Reproduction of maps (9420-70) continues at slow pace. Several new maps submitted.
64.1529	25X1A9a Corn Cultiv. in USSR CIA/RR-GR-197	[REDACTED]	M/AG/RR	25 Apr 57	Dec 58	Proof copy rec. 28 Nov. Maps 26601-10, 26902.
64.1543 25X1A2d2	25X1A0a Code: [REDACTED] CIA/RR-GR	[REDACTED]	DD/P, Army, Navy, AF	3 Jun 57	Dec 58	To Editing 28 Nov.
64.1544	25X1A2g Code: [REDACTED] CIA/RR-GR	[REDACTED]	DD/P, Army, Navy, AF	3 Jun 57	Open	Not started.
64.1545	25X1A2g Code: [REDACTED] CIA/RR-GR	[REDACTED]	DD/P, Army, Navy, AF	3 Jun 57	Open	Not started.
64.1546	25X1A2g Code: [REDACTED] CIA/RR-GR	[REDACTED]	DD/P, Army, Navy, AF	3 Jun 57	Open	Work to start in Dec.
64.1547	25X1A2g Code: [REDACTED] CIA/RR-GR	[REDACTED]	DD/P, Army, Navy, AF	3 Jun 57	Open	Not started.

USSR Branch - 1 December 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1549	Code: [REDACTED] CIA/RR-GR	25X1A9a [REDACTED] 25X1X4a [REDACTED]	DD/P, Army, 3 Jun 57 Navy, AF	3 Jun 57	Jan 59	In progress.
64.1553	25X1A2g [REDACTED] CIA/RR-GR	25X1A9a [REDACTED] 25X1X4 [REDACTED]	DD/P, Army, 3 Jun 57 Navy, AF	3 Jun 57	Jan 59	In progress.
64.1554	25X1A2g [REDACTED] CIA/RR-GR	25X1X4 [REDACTED]	DD/P, Army, 3 Jun 57 Navy, AF	3 Jun 57	Open	Not started.
64.1555	25X1A2g [REDACTED] CIA/RR-GR	25X1A9a [REDACTED] 25X1X4 [REDACTED]	DD/P, Army, 3 Jun 57 Navy, AF	3 Jun 57	Jan 59	In progress.
64.1578	Soviet Arctic	25X1A9a [REDACTED]	Self-initiated	12 Aug 57	Continuing	
64.1629	The Soviet Arctic G-15 Rev.	25X1A9a [REDACTED]	Self-initiated	5 Feb 58	I 1959	To Editing 15 Nov. A preliminary ms. being typed for coord.
64.1636	Geog. Briefs of Ec. Regions GR-70 Rev.	CG/S Staff	Self-initiated	10 Mar 58	Open	Not started.
60.1672	MIS 26 USSR, Sec. 19 Ch. I ANNUAL			12 Jun 58		Due CG/C 15 Dec 58. Preliminary work started.
60.1681	Soviet ICBM Locations CIA/RR-GR	25X1A9a [REDACTED]	D/I/RR	18 Jun 58	Dec 58	In progress. To be finished by mid Dec.

USSR Branch - 1 December 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
64.1698	Support for USSR City Plans	GG/S Staff	SR/6, DD/P	22 Aug 58	Continuing	Work completed on Novosibirsk, Smolensk, Riga, Astara, Nakhichivan, Leipaya, and Ventspils. Work on Parnyu in abeyance.
64.1707	Geog. Analysis of Ec. Reg. X CIA/RR-G/I-275	25X1A9a [REDACTED]	S/Com/RR	13 Oct 58	Dec 58	Text completed and awaiting Maps 27281, 27282, 27353, 27338.
64.1712	Geog. Analysis, Poluozer-etc. Areas G/I	25X1A9a [REDACTED]	PIC	10 Nov 58	Jan 59	A series of G/I memoranda. Geographic Analysis of 2 specific areas and updating of G/I-213 and 219.
64.1713	USSR Intel. Atlas	25X1A9a [REDACTED]	Self-initiated	10 Nov 58	Open	

NIS Coordination Staff - 1 December 1958
Chapter IX

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA	Due OBI	Remarks
60.1566	NIS 2 Ireland 25X1A9a	[REDACTED]	15 Jul 57	May 58	Nov 58	Contributions received: All. To go to OBI in Dec.
60.1567	NIS 102 S. W. Pac Islands 25X6A	25X1A9a [REDACTED]	15 Jul 57	Jun 58	Jan 59	Contributions received: All.
60.1568	[REDACTED]	25X1A9a [REDACTED]	15 Jul 57	Aug 58	Feb 59	Contributions received: All except HO-Oceanog. text and ACIC graphics.
60.1569	[REDACTED]	25X1A9a [REDACTED]	15 Jul 57	Sep 58	Mar 59	Contributions received: All except HO-Oceanog. and HO-Chart texts and ACIC graphics.
60.1570	NIS 101 W. Pac. Is.		15 Jul 57	Oct 58	Apr 59	Contributions received: All except HO-Oceanog. and HO-Chart texts and ACIC graphics.
60.1571	NIS 25B Malta		15 Jul 57	Nov 58	Jun 59	Contributions received: USASIA, AMS-MGB, and AMS.
60.1683	NIS 30 ^M Iraq		1 Jul 58	Mar 59	Aug 59	
60.1684	NIS 13A ^M E. Germany		1 Jul 58	Apr 59	Oct 59	
60.1685	NIS 76 Costa Rica 25X6A		1 Jul 58	May 59	Nov 59	
60.1686	[REDACTED]		1 Jul 58	Jun 59	Jan 60	

SECRET

NIS Coordination Staff - 1 December 1958
Chapter IX continued

Project No.	Project Title	Coordinator	Date Initiated	Contribution Cue CIA	Due ORI	Remarks
60.1687	NIS 50C Fr. W. Africa		1 Jul 58	Aug 59	Feb 60	
60.1688	NIS 53 ^M Egypt		1 Jul 58	Sep 59	Mar 60	
60.1689	NIS 97 New Zealand		1 Jul 58	Oct 59	Apr 60	
60.1690	NIS 50B Nigeria and Br. Cameroons		1 Jul 58	Nov 59	Jun 60	

SECRET

NIS Coordination Staff - 1 December 1958
Section 19 of Chapter I

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due CIA Due OBI		Remarks
60.1618	NIS 41A No. Korea 25X1A9a	25X1A9a	3 Jan 58	15 Oct 58	Nov 58	Contributions received: All. To go to OBI by mid December.
60.1619	NIS 2 Ireland	25X1A9a	3 Jan 58	15 Dec 57	Jan 59	Contributions received: USASIA.
60.1620	NIS 20 Albania	25X1A9a	3 Jan 58	15 Jan 59	Feb 59	
60.1621	NIS 1 UK	25X1A9a	3 Jan 58	16 Feb 59	Mar 59	
60.1622	NIS 13A E. Germany	25X1A9a	3 Jan 58	16 Mar 59	Apr 59	
60.1623	25X6A	25X1A9a	3 Jan 58	15 Apr 59	May 59	

NIS Coordination Staff - 1 December 1958
 Section 19 of Chapter I ANNUAL

Project No.	Project Title	Coordinator	Date Initiated	Contribution Due		Remarks
				CIA	OSI	
60.1671	25X1A9a NIS 11 Sweden	[REDACTED]	12 Jun 58	14 Nov 58	15 Dec 58	Contributions received: All except RO-Oceanog.
60.1672	25X1A9a NIS 26 USSR	[REDACTED]	12 Jun 58	15 Dec 58	15 Jan 59	
60.1673	25X1A9a NIS 9 Spain	[REDACTED]	12 Jun 58	15 Jan 59	15 Feb 59	The one contribution rec. will have to be updated.
60.1674	25X1A9a NIS 36 Pakistan	[REDACTED]	12 Jun 58	16 Feb 59	15 Mar 59	
60.1675	25X1A9a NIS 19 Hungary	[REDACTED]	12 Jun 58	2 Mar 59	1 Apr 59	
60.1676	25X1A9a NIS 33 Iran	[REDACTED]	12 Jun 58	16 Mar 59	15 Apr 59	
60.1677	25X1A9a NIS 18 Czechoslovakia	[REDACTED]	12 Jun 58	15 Apr 59	15 May 59	
60.1678	25X1A9a NIS 3 France	[REDACTED]	12 Jun 58	15 May 59	15 Jun 59	NIS 4, Netherlands, changed to NIS 32, France, by Committee.

Special Research Staff - 1 December 1958

Project No.	Project Title	Analyst	Requester	Date Initiated	Date to be Issued	Status of Work
69.908	OSU Contract					ER-6, 12, 13, and 14 not yet published.
69.1189	Manual: Geod. Photogra., Cartog. CIA/RR-GR		Self-initiated	Oct 53		AFGIE and DD/P have interest in its completion. Delayed.
69.1279	Satellite Romig Geodetic Activ. since Sofia Conf.		Self-initiated	Nov 54		Delayed.
66.1314	Lt. Am. Boundary Problems	25X1A9a	AMS	10 Feb 55	Continuing	
60.1361	Antarctica	25X1A9a	Self-initiated	Jul 55	Continuing	
60.1362	IGY	25X1A9a	Self-initiated	Jul 55	Continuing to 1959.	
69.1577	Accuracy, target positioning inside USSR G/E	25X1A9a	Navy	5 Aug 57	Open	Staff Chief is reviewing draft.
69.1655	Activ. Non-Sov. in Antarctica during IGY CIA/RR-G	25X1A9a	Self-initiated	21 Jul 58	Open	Preliminary report to be prepared for US-proposed conference on Antarctica. New materials being incorporated; it is hoped research will be completed during December.
60.1685	NIS 76 Costa Rica Ch. IX	25X1A9a		1 Jul 58		Due CG/C May 59.
69.1692	Current Dev. in Gravimetry in USSR	25X1A9a				Project initiation not yet submitted. To bring ER-1 and 3 up to date.